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MEMORANDUM FOR THE RECORD

SUBJECT: New Garage, Headquarters
Telecon Hartman (GSA)

1. Telecon this date with George Hartman (GSA). Mr. Hartman
personally submitted the required drawings and documents to Mr. Hromanik,
National Capital Planning Commission (NCPC), who said all appeared to be
in order. No subsequent project discussions have taken place since submission,

2. Mr. Hartman reports that the scheduled time of the executive sessions
for hearing the Master Plan and project presentations have been set as follows:

6 December 1100 hrs - review by the Federal Project Committee
7 December 1500 hrs - review by the full commission

3. GSA now proposes the following tentative garage project schedule
following NCPC approval on December 7. A refined schedule will be sent
by letter. stact. :

SKert Activity
a. Design Management Branch
adds boiler plate to documents

Proposed Date

December 1, 1972

b. Printing of drawings and specs December 8, 1972
c. Issue bid invitation January 3, 1973
d. Bid opening February 3, 1973
e. Award Construction Contract February 17, 1973
f. Issue notice to proceed Mazrch 1, 1973

Staff Architect
Real Estate and Construction Division, OL
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